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1.0 EXECUTIVE SUMMARY 
During 1993-94 the Energy Studies in Buildings Laboratory designed and 
subsequently performed energy testing and monitoring on a stressed skin 
insulated core (SSIC) panel Demonstration House built in Springfield, Oregon. 
One out come of that project was an idea for an on-grade insulated panel floor 
system. This report describes a preliminary examination of that idea, and a 
proposal for its evaluation. 
The "on grade floor system" described here incorporates foundation, perimeter 
drains, moisture barrier, insulation, wiring chase and structural floor minus 
finish. It is designed to be installed in one day, without concrete specialty trades. 
For cost study purposes its design details (Figures 3-2 through 3-7) were developed 
for the 20' x 36' SSIC Demonstration House design (Figure 3-1). Its projected cost 
(for three variations) is compared to that of a comparable insulated concrete slab 
floor (Figure 3-8), the (panel and pier-based) Demonstration House floor (Figure 3-
9) and a similar but conventionally framed Reference House (Figure 3-10) floor. 
In each case the energy related details follow Bonneville Power Administration 
Long Term Super Good Cents prescriptive standards or projected performance 
equivalents. The cost estimates for these systems are summarized below: 
System Floor and Foundation Cost 
Foam Footer (Fig. 3-7) 
On-grade Floor with Trenched Footing (Fig. 3-2) 
Site-built Footer/No Trench (Fig. 3.5) 
Prefabricated Footer/No Trench (Fig. 3-6) 
Insulated Concrete Slab Floor (Fig. 3-8) 
Plenum Floor (Fig. 3-12) 
$4015 
$4354 
$4481 
$4673 
$4773 
$6813 
Demonstration House (Fig. 3-9) $7206 
Reference House Foundation/Floor (Fig. 3-10) $7465 
Projected total house cost savings (in addition to the floor system) for both the 
concrete and on-grade floors would be about $250, compared to the costs for the 
Demonstration and Reference Houses, whose elevated crawl space design 
necessarily involves raised porches, entry stairs and handrails plus related 
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finishing costs. Reduced structural costs due to lower slab floor building 
silhouette and diminished wind loads, however, have not been addressed. 
Preliminary examinations and cost studies suggest that the insulated panel on­
grade floor system offers improvements over other systems in construction speed 
at a competitive cost. This system combines the energy and environmental 
advantages recognized for the frost-protected shallow foundation system (now 
CABO approved), the constructability advantages of the all-weather wood 
foundation, and the production technology of the SSIC panel. It addresses the 
recommendations of NAHB Research Center (NAHB, 1993, p. 21) to "Demonstrate 
alternative materials, methods, and insulation products for use with the FPSF 
technology" and expand the realm of testing. 
Three recognized needs in U. S. housing are reduced cost (including reduced 
construction time), improved energy performance and improved accessibility. 
The panel slab floor appears to address these three needs plus offering 
marketability - resilience, warmth and compatibility with a variety of floor 
finishes including hardwood. House structural requirements due to wind loads 
are minimized, and siting opportunities are expanded because the lower house 
profile reduces solar impact on neighboring lots. A testing program will help 
determine whether the presumed advantages of the panel slab floor can be 
realized. 
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�O IN'IRODUCTION 
Background 
During 1993 and 1994 the Energy Studies in Buildings Laboratory designed, built 
and performed energy testing and monitoring on a stressed skin insulated core 
(SSIC) panel Demonstration House built in Springfield, Oregon. During that 
project a number of ideas emerged which appeared worth investigating in future 
studies - changes in panel composition, size and joinery; alternate roof 
structures; and refinements in the electrical distribution system among other 
ideas. 
A group of experts from related fields was subsequently assembled to assess the 
potential of these ideas, and to propose other ideas related to the parent project. 
One of the most promising results of this process was a proposed "on-grade" floor 
system based on stressed skin panel construction. This report describes a 
preliminary examination of that idea, and a proposal for its evaluation. 
Rationale 
The on-grade floor system is meant to provide an economical, comfortable, 
marketable energy efficient floor. It combines the energy and environmental 
advantages recognized for the frost-protected shallow foundation system (now 
CABO approved), the constructability advantages of the all-weather wood 
foundation, and the production technology of the SSIC panel. Its low height 
promotes accessibility. Architecturally, it helps connect indoor and outdoor 
spaces. House structural requirements due to wind loads are roinimfaed, and 
siting opportunities are expanded because the lower house profile reduces solar 
impact on adjacent lots. 
The complete system incorporates foundation, perimeter drains, moisture 
barrier, insulation, utility chase, framing and subfloor. It is designed to be 
installed in one day without concrete specialty trades, thus reducing impact on 
remote or sensitive sites, while reducing the construction period and related 
financing costs. Because the floor can be built more quickly than can competing 
systems, and because cold weather is not an obstacle, the building season is 
expanded. 
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Three recognized needs in U. S. housing are reduced cost (including reduced 
construction time), improved energy performance and improved accessibility. 
The on-grade floor appears to address these three needs plus offering 
marketability - resilience, warmth and compatibility with a variety of floor 
finishes including hardwood. 
A testing program will help determine whether the presumed advantages of the 
on-grade floor can be realized. It will address the recommendations of NAHB 
Research Center (NAHB, 1993, p. 21) to "Demonstrate alternative materials, 
methods, and insulation products for use with the FPSF technology" and expand 
the realm of testing. 
Report Organization 
On-grade floor design details are described in Section 3. These were developed in 
the context of the SSIC Demonstration House design and Springfield, Oregon site 
conditions. The design employs construction techniques and materials common 
to the Demonstration House, to make comparisons valid. 
In Section 4 the on-grade floor (four variant designs) projected costs are compared 
to that of an insulated concrete slab floor, the Demonstration House floor and 
foundation and a similar but conventionally framed Reference House. In each 
case energy related details follow Bonneville Power Adroini�tration Super Good 
Cents program prescriptive standards or projected performance equivalents. 
Section 5 describes projected energy performance of the alternates examined, 
again based on the particulars of the Demonstration House, and Section 6 
outlines questions and issues to be resolved through testing. The details of the 
testing protocol will be presented in a subsequent report. 
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3.0 SYSTEM DESCRIPTION 
On-Grade with Trenched Footing 
Figures 3-1 through 3-4 show the details of the basic on-grade system as it has 
been developed. Initial site preparation consists of scraping turf from the 
building footprint plus 2' beyond the building lines. A 12" deep by 18" wide footing 
trench is excavated (Code required footing depth at the Springfield, Oregon site is 
12"). Under-floor utilities are installed and stubbed up above finish floor height. 
Pressure treated 2 x 2 grade stakes are driven in the footing trench on 4' centers, 
and their tops trimmed level with the finish footing top grade. A drained, leveled, 
compacted gravel footing is installed in the trench to the height of these stakes. 
A preservative treated perimeter beam made of full length pieces of laminated 
veneer lumber 1-3/4" x 7-1/4" is assembled with a double footer plate of treated 2 x 
lumber. The layering of these elements provides structural continuity, including 
at the foundation corners, and allows the L VL beam depth to be mjnjmj zed for 
economy. 
The foundation beams are aligned on the compacted gravel footings, nailed to the 
grade stakes and nailed together at the building comers. Auger-type ground 
anchors (Figures 3-13 and 3-14) are installed at the comers for uplift and seismic 
resistance. Perimeter insulation of 2-1/2" EPS is installed as shown in Figure 3-2. 
Fill consisting of 1/4" minus crushed rock is installed, screeded to 4-1/2" below the 
top of the perimeter beam (the height of the perimeter insulation) and compacted. 
Additional bracing is added as required to keep the perimeter beams in position. 
A moisture barrier of 6 mil polyethylene is installed, its seams and utility 
penetrations taped, and it is draped up over the perimeter beam. 
The floor panels (sheets of 4-1/2" EPS foam laminated to 7 /16" OSB on one side 
only) are installed and screwed to the perimeter beam. While code required 
clearance of 8" to untreated lumber is not met with this design, it is believed that 
use of moisture barrier and insecticide-treated foam insulation (Journal of Light 
Construction, July, 1994) will provide adequate protection. This idea will be 
examined in the testing process. 1/2 inch plywood structural underlayment will 
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be added later, spanning panel joints, and fastened with screws and adhesive. 
This process completes the basic floor. 
1 3/4" X 7 1/2" treated LVL 
2x6 and2x8 built up footer --t---➔---�---�---�---+---�---�--. I I I I I I I I I I I I I I I I I I I I I I I I 
I 
I 
I I 
I I I 
�-♦---�---�---�---�---�---�---�---
1 I I I I I I I Footing drain at low point 
Figure 3-1 Demonstration House Floor Plan 
5/8" Duratemn----�n 1/2" gypsum board Foam caulk as req'd siding 7 1/4" EPS ------lllh'illi: core 7/16" OSB top suhfloor 7/16" OSB faced PS anel R-20 Flashing ___ ...,. Electrical chase 
1 3/4" X 7 1/2-" --... treated LVL R-l0EPS Footing drain t\_ 6" typ Waste -,Y Treated 2x2 stakes 4' 
2x8 PT o.c. Water suppl footer 2x6 PT footer 
Figure 3-2 On-Grade Floor with Trenched Footing 
8856/R95-4:rb/tb Page 6 K 36' � ------------------------------------ =m l ,: ::: ::: 1 i f l-R . i d:ia�n �! f. ::: ❖ :•: �: I ): �= I- .,.,,.,.,.,,.,,.,.,:«-».-«-»>>:•»:-».-..»»>.-. -'!,..,_. ,,..,«,:«-»:«•»>:•»»>-'>:-»!«<-:<,..,._,. ,,..,.,..._,..,,.,_,,..,.,,...,.,,.,._..,,_,,,,.,,.,,,Jt,.,J 11., �: 1rl ❖ Floor panels 
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Figure3-3 
Corner/Ile Down Detail 
Figure3-4 
Outside Corner/ 
Electrical Chase Detail 
Page 7 
Built up perimeter 
beam / footer 
Earth anchor _/'I 
8" x 8" x 1/4" galv. 
steel bearing plate 
No Trench Footing This simplified version (Figures 3-5 through 3-6) assumes 
that the use of "wing" insulation will permit reduction of the footing depth, 
eliminating the footing trench as shown. Versions of the perimeter beam are 
shown using treated sawn lumber (Figure 3-5), and treated LVL (Figure 3-6). 
8" 8" min. 
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Treated 2x2 stakes 4' o.c. 
Figure 3-5 Site-Built Footer/.No Trench 
1111111111111111111,11111, .. ,,, .. ,1,111111111111111111111111111111111111111111111111111 
111111111111111111111111111111111111111111111111111111111111111111111111111111111111111 
Treated 2x2 stakes 4' o.c. 
Figure 3-6 Prefabricat.ed Footer/.No Trench 
12" 
typ. 
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Foam.Footer 
A trenched version of the on-grade floor with rigid foam insulation beneath the 
footer is shown in Figure 3-7. 5/8" Duratemp siding ---�m Flashing---­Electrical chase 1 3/4" X 7 1/2" treated LVL R-lOEPS--..... Rain drain 1/2" gypsum board 7/16" OSB top subfloor 7/16" OSB faced EPS panel R-20 '$-_ '·· - Treated 2x2 stakes 4' o.c. 
Figure 3-7 Foam Foot.er 
Plenum Floor The basic foundation and floor design, while developed as an "on­
grade floor," was also examined for its potential to provide a shallow heating 
plenum (Figures 3-11 and 3-12). The exploration reflects a number of factors: if 
stressed skin (double sided) panels were used, the fill gravel could be eliminated. 
ESBL's experience with point supports and two-way spans in the Demonstration 
House project invited further use of this strategy. And related work by John 
Talbott in Washington state and and Lars Eckstrom in Sweden (Talbott, 1963 and 
"Climate Controlled Foundation," 1995) informed the plenum floor design. 
Two layers of reflective plastic bubble film (each R=7 in this application) are 
spread over the cleared undisturbed soil, its seams are taped (gaps are left in low 
spots to permit drainage of leaked moisture) for air tightness, and it is stapled to 8856/R95-4:rb/tb Page 9 1/2" OSB 
the perimeter beam. Small pads of quick-setting mortar or concrete are placed 
4' on center on center on the plastic film insulation/moisture barrier, and 
concrete paver bearing blocks are placed on these and tapped to finish grade 
before the concrete sets - the perimeter beam provides a screed for leveling these 
blocks. 
5/8" Duratemp---�n 1/2" OSB siding 1/2" gypsum board 7 1/4"EPScore----'4 10" x 1/2" dia. anchor bolt per code Flashing---­Electrical chase Adhesive R-20EPS Protection board � Rain drain 15" Footing drain Ripped 2x10 PT per AFM detail AF-104 
Figure3-8 
Insulated Concrete Slab Floor 
While the concrete sets a layer of rigid foam "wing" and vertical insulation is 
installed, a roof drain system is installed and a thin layer of backfill is placed to 
protect the foam and drain. When the mortar under the bearing pads has set the 
floor panels are installed. Construction adhesive is applied to the bearing pads 
and ledger as the panels are placed. The floor panels span the full 20' depth of the 
house. Floor spans are 4' so minimal panel core thickness is needed. The panel 
core need not provide any insulation value, since heat transfer through the floor 
is a design feature. The functions of the panel core are to provide enough 
structural capacity for 4' floor spans over multiple supports plus point loads. 
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Air tightness in the panel joints and at the floor perimeter is not required; all 
sealing of the plenum is taken care of by taping the reflective plastic insulation 
and subsequent sealing of the wall to floor joint. 
-� 
---- I I 
2x8 rim joist ------m� 
I 
I 
1/4" galv hardware cloth---:� �----
Lattice skirt ) 
1 V 
4x4 diagonal : v-4'"" 
, ---T".' -
� - 4x6 Pl' post 
3/8" plywood 
� underlayment 
Concrete pier fr Finish grade 
6 mil pol 
/ [ 
Existing grade 
18" min , ' 
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I 
----t-t-j-------· 
,I 
1111  Air sealing at _/ floor framing Rain drain Perimeter drain 
\ 
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) V V v\v 
Figure3-10 
'3/8" particle board '.,L underlayment 
r, 
V 
Reference House Foundation/Floor 
' 
3/4" CDX plywood subtloor 
' 18" min. 
12" 
I-' Page 12 5/8" plywood spacer ' ' I, 
r-----------------------------------------1 
r------------------------------------, 
[Q] [Q] [g] [g] [g] 
13/4"x 7 
112" [Q] [gJ [g] [g] [g] treated 
LVL 
[Q] [gJ [g] [g] [g] 2x6 and � 2x8 built up I f[il f[il l[jl '01 l[jl footer l L'::::!..J L'::::!..J l.!::::!.I l.!::::!.I l.!::::!.I 
I 
[g] [g] [g] 
[g] [g] [g] 
[g] 
I -------------------------------------
I 
I 
I 
I 
I 
I 
I 
I 
!_L!_=_=_=_= _=_=_=_=_ =_= _=_=_=_=_= _=_=_=_= _=_=_=_=_ =_=_= _=_=_=_=_=_=_= _=_=_=_= _=_=I_ .... 
Figure 3-11 Plenum Floor Foundation Plan 5/8" Duratemp siding 
7 'J/4" EPS-----ttt,itn,t.;.; core 
6" 
'1/2" gypsum board 
7/16" OSB top subfloor Honeycomb paper core 1/2" PT plywood bottom skin Rain drain 12" X 12" paver bearing blocks and mortar pads on 4' x 4' centers 2x6 PT Pc;gter 2x8 Pl' footer 
Figure 3-12 Plenum Floor 
12" x 12" paver bearing block on 4' x 4' centers 8856/R.95-4:rb/tb Page l3 Rain drain I I I I I I I I I I I I I I I I I I I I- bearer Reflective bubble I<' insulating fil 
.. 
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,1..... --3 
Figure 3-13 Auger-Type Ground Anchor 
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I 
Figure 3-14 Helical Ground Anchor 
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4.0 ESTIMATED COSTS 
Tables 4-1 through 4-8 list the detailed cost estimates for the on-grade floor and its 
variants, as well as the Demonstration House, Reference House and concrete slab 
floor systems. For cost study purposes the design details were developed in the 
context of the 20' x 36' SSIC Demonstration House design. In each case the 
energy related details follow Bonneville Power Administration Long Term Super 
Good Cents prescriptive standards or projected performance equivalents. The 
cost estimates for these systems are summarized below: 
System Floor and Foundation Cost 
Foam Footer (Fig. 3-7)  
On-grade Floor with Trenched Footing (Fig. 3-2) 
Site-built Footer/No Trench (Fig. 3.5) 
Prefabricated Footer/No Trench (Fig. 3-6) 
Insulated Concrete Slab Floor (Fig. 3-8) 
Plenum Floor (Fig. 3-12) 
Demonstration House (Fig. 3-9) 
Reference House Foundation/Floor (Fig. 3-10) 
$4015 
$4354 
$4481 
$4673 
$4773 
$6813 
$7206 
$7465 
The cost advantage of panel over concrete slab floors would be magnified if 
hardwood finish floor costs were included. For the concrete slab treated sleepers 
or a "floating floor" system would have to be employed, while the on-grade would 
Projected total house cost savings for both of the low-profile (concrete and panel) 
slab floors would be about $250 additional, compared to the costs for the 
Demonstration and Reference Houses, whose elevated crawl space design 
necessarily involves raised porches, entry stairs and handrails plus related 
finishing costs. Reduced structural requirements due to lower slab floor building 
silhouette and diminished wind loads, however, have not been addressed. 
Cost Comparison 
The spreadsheets on the following pages give a component breakdown cost 
analysis of the floor and foundation systems. The general format was developed 
for use in analyzing the construction costs of the SSIC panel Demonstration 
House. For each entry in the spreadsheet, crew composition, material quantity, 
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type and cost are given, followed by labor hours, type and cost along with any 
equipment use and cost. All production and cost rates are also shown to indicate 
how expenses were determined. The following notes apply to the estimate sheets: 
(1) Labor cost values include worker's compensation, overhead and 
profit as applied to the labor rates. 
(2) In the cost source column, 'M' signifies that data was taken from the 
Unit Price Section of Means Residential Cost Data 1994 and and the 
number refers to its CSI designation as given there. 'DF' refers to 
the category developed for the Demonstration House as noted in the 
Video Analysis section of Cost Analysis - Stressed Skin Insulating 
Core Panel Demonstration House (Aires et al, 1994). 
(3) Treated lumber prices are based on M-061-127. 
(4) Panel installation location modifier is set as same as that for wood 
and plastics. 
(5) Panel transportation costs are estimated by dividing total 
Demonstration House panel and shipping cost by three (assuming 
equal spread of expense over roof, wall and floor panels). 
(6) The underlayment used over the panel floor in the Demonstration 
House was 1/2" plywood for structural reasons. In the Reference 
House, a standard 3/8" underlayment was assumed. Floor finishes 
are assumed to be the same for both houses and therefore have been 
excluded from the scope of this study. 
(7) Neither the cedar lattice skirt in the Demonstration House nor the 
foundation wall in the Reference House were originally specified to 
be painted. Estimated costs for painting both showed that the 
expense for the lattice skirt to be about $10-$15 more. 
(8) Loan carrying costs are based only on the first draw amount ($12,500) 
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of and assumed $50,000 construction loan set at 9.5%. Number of 
days of carrying this loan are determined by the projected elapsed 
building time (calculated in the next section) for this system plus 
weekends. 
(10) Overhead related to total project insurance are derived only from 
builders' risk insurance and public liability. Means gives estimates 
of 1.5% for public liability insurance. Builders' Risk insurance 
covering fire, vandalism etc. for frame construction is averaged at 
0.553%. Assuming annual coverage for a $60,000 project, the sum of 
these two insurances for the developer/contractor would be 
approximately $1200 or $3.30 per day. 
(11) Field expenses are overhead costs related to nmning an on-site 
building operation. Means (R0l0-050) suggests 0.8% of direct costs 
for field expenses (office, shed, etc.) which for a $60,000 project would 
be about $1.30 per day. This number does not reflect any main office 
expenses or field supervision costs as this number is highly variable 
depending on the size of the builder. 
(12) The footer beam consists of a pressure treated L VL beam 1 3/4" x 
7 1/2" supplied in full length (20' and 36') pieces. Costs are June, 1995 
prices from local suppliers (L VL from Trus Joist MacMillan, 
Eugene, OR; treatment from Perma Post, Hillsboro, OR). 
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SITE WORK 
clear & grub A-1 0.44 acre 0.00 0.937 
trench for footing BllC 6.2 cy 112' trench 18" 1. 12" 0.00 0.937 
install 6" gravel footing fill B-37 168 sf compact under floor slal 0.16 0.937 
build footer beam Clab 1 12 If 1-3/4"1. 7-1/4" pt BBSY 3.64 0.937 
install footer Clab 112 If usy + 1take1 0.00 0.937 
perimeter insulation Carp 1 12 If 6" EPS (M-072-203-213( 0.62 1.109 
exc. & backfill for perJgutter Clab 80 If 0.00 0.937 
lay perJgutter drain pipe B-20 BO if 4" dlem. PVC 0.76 0.937 
install fill B-37 638 sf 6" deep, compacted 0.16 0.937 
install moist. barrier/in, 1 Clll'1  800 sf 6 mil poly 0.04 0.937 
INSTALL FLOOR PANELS 
unload and store panel, DM2' 1 time 0.00 1.000 
lay panel, F-2• 720 sf panel cost below 0.00 1.000 
floor panels 720 sf comp. 6" EPS, 7/16" OSI 1.20 1.000 
panel transportation costs (6) 0.33 ship. usume local dlstrlb. 600.00 1.000 
install top subfloor F-2• 720 sf 7/16" 1. 8 1. 24' 08B 0.46 0.936 
wing insulation F-2• 240 sf 2-IIJ" EPS 1.46 0.936 
install flashing/prot/chase Clab 112 If Insul-Guard uay 0.936 
nails / staple■ 1 ea. 60.00 0.936 
INSTALL TIE DOWNS 
install tie downs 4 tie• 6" x 24" steel auger 16.00 0.936 
CARRYING COSTS 
Construction Loan Interest (9 3.4 days 9.6% on $12,600 3.26 
Insurance Expenses (10) 3.4 days bider risk & llab!llty 3.30 
Field Expenses ( 11)  3.4 days toilet, ■lte rental, 3.60 
TOTALS 
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$0.00 32.000 14.1 1.111 
$0.00 0.107 0.7 1.111 
$23.61 0.006 1.0 1.111 
$382.00 0.020 2.2 1.111 
$0.00 0.016 1.8 1.111 
$77.01 0.012 1.3 1.054 
$0.00 0.020 1.6 1.111 
$66.22 0.040 3.2 1.111 
$89.67 0.006 3.8 1.111 
$29.98 0.002 1.6 1.111 
$0.00 1.667 1.7 1.163 
$0.00 0.006 3.6 1.163 
$864.00 0.000 o.o 1.163 
$200.00 0.000 0.0 1.163 
$303.26 0.008 6.9 1.163 
$325.73 0.013 3.1 1.163 
$323.25 6.0 1.163 
$46.80 0.000 0.0 1.163 
$56.16 0.60 2 1.163 
$2,778 63.7 
Table 4-1 
On-grade Floor with 
Trenched Footing 
Site Built Footer 
(Figure 3-2) 
laborer 20.36 $318.33 
Clab 23.60 $17.46 
see B-37 21.84 $24.46 
cari>'lab 24.27 $60-40 
cari>'lab 24.27 $48.32 
laborer 27.60 $38.96 
laborer 20.36 $36.17 
laborer 21.60 $76.44 
see B-37 21.84 $92.88 
carpenter 27.60 $48.88 
laborer, oper. 23.60 $45.76 
carp. & helper 24.27 $101.61 
0.00 $0.00 
0.00 $0.00 
carp. & helper 24.27 $167.66 
laborer 20.36 $73.84 
laborer 20.36 $142.00 
0.00 $0.00 
laborer 20.36 $47.33 
$1,341 
power tool 8.03 $125.61 $443.94 M-021-lOS-0010 
backhoe 13.72 $10.15 $27.60 M-022-264-0060 
roller 3.10 $3.47 $51.54 M-022-262-0600 
power tool 1.27 $3.16 $445.56 note 12 
power tool 1.27 $2.53 $50.85 note 12 
0.00 $0.00 $116.96 M-072-109 
shovel 0.00 $0.00 $36.17 M-022-26!Vest. 
o.oo $0.00 $132.66 M-027-16S-2000'es1 
roller 3.10 $13.18 $196.74 M-022-262-0600 
0.00 $0.00 $78.87 M-071-922-0901 
=@i�Will l:l1®.'l1 
forklift; 10.98 $21.29 $67.04 DF-13 
0.00 $0.00 $101.61 M-072-203-2420 & 
0.00 $0.00 $864.00 M-072-203-2110 
0.00 $0.00 $200.00 cost survey 
power tool■ 1.27 $8.77 $479.70 M-061-16!Vest. 
power tool■ 1.27 $4.61 $404.18 est. 
power tool■ 1.27 $8.86 $474.1 1  est 
0.00 $0.00 $46.80 eat. 
:t#.!mWtt !JJ.llwt? 
0.00 $0.00 $103.49 eat 
$10.90 
$11.07 
$11.74 
:�Jlfailt :111:m::: 
$202 $4,364 
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SITE WORK 
clear & grub A-1 0.44 acre 0.00 0.937 
install 6" gravel footing fill B-37 168 sf compact under floor elall 0.15 0.937 
build footer beam Clab 1 12 lf 1-3/4"1: 7-1/4" pt aBBy 3.64 0.937 
install footer Clab 1 12 lf auy + etakea 0.00 0.937 
perimeter insulation Carp 1 12 lf 5" EPS (M-072-203-213( 0.62 1.109 
exc. & backfill for per/gutter Clab 80 Ir 0.00 0.937 
lay per Jgutter drain pipe B-20 80 If 4" dlam. PVC 0.75 0.937 
install fill B-37 638 sf 12" deep, compacted 0.35 0.937 
install moist. barrier/ins 1 car 800 sf 6 mll poly 0.04 0.937 
INSTALL FLOOR PANELS 
unload and store panels DM2' 1 time 0.00 1.000 
lay panels F-2• 720 sf panel coat below 0.00 1.000 
floor panels 720 sf comp. 6" EPS, 7/16" OSI 1.20 1.000 
panel transportation costs (6) 0.33 ship. assume local dlstrlb, 600.00 1.000 
install top subfloor F-2• 720 sf 7/16" z 8 z 24' OSB 0.45 0.936 
floor bed insulation F-2• 240 sf 2-11.!" EPS 1.45 0.936 
install flashing/prot/chase Clab 1 12 If lnsul-Guard asay 0.936 
nails / staples 1 ea. 50.00 0.936 
INSTALL TIE DOWNS 
install tie downs 4 ties 6" x 24 • steel auger 15.00 0.936 
CARRYING COSTS 
Construction Loan Interest (9 3.4 days 9,691, on $12,600 3.25 
Insurance Expenses ( 10) 3.4 days blderriak & liability 3.30 
Field Expenses ( 1 1) 3.4 days toilet, alte rental, 3.50 
TOTALS 
8866/R96-2:rb 
$0.00 32.000 14.1 1.11 1  
$23.61 0.006 1.0 1.111 
$382.00 0.020 2.2 1.111 
$0.00 O.ot6 l.8 1.111 
$77.01 0.012 1.3 1.054 
$0.00 0.020 1.6 1.111 
$56.22 0.040 3.2 1.111 
$209.23 0.008 6.1 1.111 
$29.98 0.002 1 .6 1.111 
$0.00 1.667 1.7 1.163 
$0.00 0.005 3.6 1.163 
$864.00 0.000 0.0 1.163 
$200.00 0.000 0.0 1.163 
$303.26 0.008 6.9 1.163 
$326.73 0.013 3.1 1.163 
$323.26 6.0 1.163 
$46.80 0.000 0.0 1.163 
$66.16 0.60 2 1.163 
$2,897 64.3 
Table 4-2 
On-grade Floor with 
No Trench Footing 
Site Built Footer 
(Figure 3-5) 
laborer 
see B-37 
Carpllab 
carpllab 
laborer 
laborer 
laborer 
see B-37 
carpenter 
laborer, oper. 
carp. & helper 
carp. & helper 
laborer 
laborer 
laborer 
20.35 $318.83 power tool 8.03 $125.61 
21.84 $24.46 roller 3.10 $3.47 
24.27 $60.40 power tool 1.27 $3.16 
24.27 $48.32 powertool 1.27 $2.63 
27.50 $38.96 0.00 $0.00 
20.35 $36.17 shovel 0.00 $0.00 
21.50 $76.44 0.00 $0.00 
21.84 $123.84 roller 3.10 $17.68 
27.50 $48.88 0.00 $0.00 
s�t.fofui't ·-:-:-:-:-:-:-:,:.:,;-;,:,:-:-:-:-:-:,:. 
23.60 $46.76 forkllt\ 10.98 $21.29 
24.27 $101.61 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
24.27 $167.66 powertoola 1.27 $8.77 
20.35 $73.84 power tool■ 1.27 $4.61 
20.35 $142.00 power tool, 1.27 $8.86 
0.00 $0.00 0.00 $0.00 
i�M#M@J 
20.36 $47.33 0.00 $0.00 
i!!Mfiliill 
$1,354 $196 
$443.94 M-021-10�10 
$51.54 M-022-262-0600 
$445.56 note 12 
$50.86 note 12 
$116.96 M-072-109 
$36.17 M-022-258 
$132.66 M-027-168-2000'es 
$360.66 M-022-262-0800 
$78.87 M-071-922-0901 
t:,ntw.m 
$67.04 DF-13 
$101.61 M-072-203-2420'es 
$864.00 M-072-203-2110'es1 
$200.00 coat suivey 
$479.70 M-061-168/est. 
$404.18 est. 
$474.1 1  eat 
$46.80 est. 
:tt�Mt\ 
$103.49 eat 
$1 1.03 
$11.20 
$1 1.88 
i'llfffi@ 
$4,481 
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SITE WORK 
clearing (brush w/br. saw) A-1 0.44 acre 0.00 0.937 
install 6" gravel footer fill B-37 168 sf compact under floor alall 0.16 0.937 
install grade beam assy Cleb 112 lf 1-3/4":r. 7-1/4" pt LVL tee 
perimeter insulation Carp 112 If 6" EPS (M-072-203-213 0.62 1.109 
exc. & backfill for perJgutter Clab 80 If 0.00 0.937 
lay per Jgutter drain pipe B-20 80 lf 4" dlam. PVC 0.75 0.937 
install fill B-37 638 sf 12" deep, compacted 0.35 0.937 
install moist. barrier/in& Carp 800 sf 6 mil poly 0.04 0.937 
INSTALL FLOOR PANELS 
unload and store panela DM2 1 time 0.00 1.000 
lay panela F-2• 720 sf panel coat below 0.00 1.000 
floor panels 720 sf comp. 6" EPS, 7/16" OS 1.20 1.000 
panel transportation costs (6) 0.33 ship. aBBume locel dlatrib. 600.00 1.000 
install top subfloor F-2• 720 sf 7/16" :r. 8 :r. 24' OSB 0.46 0.936 
wing insulation F-2• 240 sf 2-lfA" EPS 1.46 0.936 
install flashing/proVchase Clab 112 If Insul-Guard aaay 0.936 
nails / staples 1 ea. 60.00 0.936 
INSTALL TIE DOWNS 
install tie downa 4 tiea 6" x 24" steel auger 16.00 0.936 
CARRYING COSTS 
Construction Loan Interest (9 3.3 daya 9.6% on $12,600 3.26 
Insurance Expenses (10) 3.3 daya bider risk & liability 3.30 
Field Expenses ( 11) 3.3 day1 toilet, 1lte rental■ 3.50 
TOTALS 
8866/R96-2:rb 
$0.00 32.000 14.1 1.111 
$23.61 0.006 1.0 1.111 
$638.00 0.016 1.8 1.111 
$77.01 0.012 1.3 1.054 
$0.00 0.020 1.6 1.111 
$66.22 0.040 3.2 1.111 
$209.23 0.008 6.1 1.111 
$29.98 0.002 1.6 1.111 
$0.00 1.667 1.7 1.163 
$0.00 0.005 3.6 1.163 
$864.00 0.000 0.0 1.163 
$200.00 0.000 0.0 1.163 
$303.26 0.008 6.9 1.163 
$325.73 0.013 3.1 1.163 
$323.25 6.0 1.163 
$46.80 0.000 0.0 1.163 
$66.16 0.60 2 1.163 
$3,163 62.1 
Table 4.3 
On-grade Floor with 
No Trench Footing 
Prefabricated Footer 
(Figure 3-6) 
laborer 20.36 $318.33 
see B-37 21.84 $24.46 
Carµl)ab 24.27 $48.64 
laborer 27.60 $38.96 
laborer 20.36 $36.17 
laborer 21.60 $76.44 
aeeB-37 21.84 $123.84 
carpenter 27.60 $48.88 
laborer, oper. 23.60 $46.76 
carp. & helper 24.27 $101.61 
0.00 $0.00 
0.00 $0.00 
carp. & helper 24.27 $167.66 
laborer 20.36 $73.84 
laborer 20.36 $142.00 
0.00 $0.00 
laborer 20.36 $47.33 
$1,294 
power tool 8.03 $125.61 $443.94 M-021-108--0010 
roller 3.10 $3.47 $51.64 M-022-262.0600 
powertool 1.27 $2.64 $689.07 note 12 
0.00 $0.00 $116.96 M-072-109 
shovel 0.00 $0.00 $36.17 M-022-268/eat. 
0.00 $0.00 $132.66 M-027-168-2000/ea 
roller 3.10 $17.68 $360.66 M-022-262.0800 
0.00 $0.00 $78.87 M-071-922-0901 
ifiMMiJ@ :::nt::,iimt 
forklift 10.98 $21.29 $67.04 DF-13 
0.00 $0.00 $101.61 M-072-203-2420/ea 
0.00 $0.00 $864.00 M-072-203-2110/ea 
0.00 $0.00 $200.00 coat survey 
power tool, 1.27 $8.77 $479.70 M-061-168/eat. 
power toola 1.27 $4.61 $404.18 eat. 
power toola 1.27 $8.86 $474.1 1  est 
0.00 $0.00 $46.80 est. 
::1;1:mir ::1:::111�1::: 
0.00 $0.00 $103.49 est 
$10.68 
$10.74 
$11.39 
,J@lW.il!!l liltif!:IJt 
$193 $4,673 
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SITE WORK 
clearing (brush w/ br. saw) A-1 
trench for footing BllC 
install 6" gravel footer fill B-37 
build footer beam (L VL & 2x6 
lay foam grade beam assy Clab 
install grade beam assy Clab 
perimeter insulation Carp 
exc. & backfill for perJgutter Clab 
lay per Jgutter drain pipe B-20 
install fill B-37 
install moist. barrier/ins Carp 
INSTALL FLOOR PANELS 
0.44 acre 
6.2 cy 
168 sf 
112 If 
146 sf 
1 12 If 
1 12 If 
80 If 
80 If 
638 sf 
800 sf 
112' trench 18" ll 12" 
compact under floor ala!J 
1-3/4" ll 7-1/4" PT LVL 
3" high denalty EPS 
aasy 
5" EPS (M-072-203-213( 
4" dlam. PVC 
6" deep, compacted 
6 mil poly 
0.00 0.937 
0.00 0.937 
0.15 0.937 
3.08 0.937 
0.78 0.937 
0.62 1.109 
0.00 0.937 
0.75 0.937 
0.16 0.937 
0.04 0.937 
$0.00 32.000 
$0.00 0.107 
$28.61 0.006 
$828.28 
$106.71 0.020 
0.016 
$77.01 0.012 
$0.00 0.020 
$66.22 0.040 
$89.67 0.006 
$29.98 0.002 
14.1 1.111 laborer 20.35 $318.83 power tool 8.03 $125.61 $448.94 M-021-108-0010 
0.7 1.lll  Clab 23.60 $17.46 backhoe 13.72 $10.15 $27.60 M-022-254-0050 
1.0 1.lll aee B-37 21.84 $24.46 roller 3.10 $8.47 $51.54 M-022-262-0600 
$328.28 note 12 
2.9 1.111 C�ab 24.27 $78.73 power tool 1.27 $4.12 $189.66 note 12 
1.8 l.lll C�ab 24.27 $48.64 power tool 1.27 $2.64 $51.07 note 12 
1.3 1.054 laborer 27.50 $88.96 0.00 $0.00 $116.96 M-072-109 
1.6 l,lll laborer 20.35 $36.17 shovel 0.00 $0.00 $36.17 M-022-258 
3.2 1.111 laborer 21.50 $76.44 0.00 $0.00 $182.66 M-027-168-2000/ea 
3.8 1.111  aee B-37 21.84 $92.88 roller 3.10 $13.18 $196.74 M-022-262-0600 
1.6 l.lll carpenter 27.60 $48.88 0.00 $0.00 $78.87 M-071-922-0901 
)fafffi@.tl tl@:!#�@ 
unload and store panels DM2 10.98 $21.29 $67.04 DF-13 1 time 0.00 1.000 $0.00 1.667 1.7 1.163 laborer, oper. 23.60 $46.75 Corkllfi 
lay panels F-2• 0.00 $0.00 $101.61 M-072-203-2420/es 720 sf panel cost below 0.00 1.000 $0.00 0.006 3.6 1.163 carp. & helper 24.27 $101.61 
floor panels 0.00 $0.00 $864.00 M-072-203-2110 720 sf comp. 5" EPS, 7/16" OSI 1.20 1.000 $864.00 0.000 0.0 1.163 0.00 $0.00 
panel transportation costs (6) 0.00 $0.00 $200.00 est. 0.83 ship. aasume local dlstrlb. 600.00 1.000 $200.00 0.000 o.o 1.163 0.00 $0.00 
install top subfloor F-2• 1.27 $8.77 $479.70 est. 720 sf 7/16" ll 8 x 24' 08B 0.45 0.936 $303.26 0.008 6.9 1,163 carp. & helper 24.27 $167.66 power tool■ 
install flashing/proVchase Clab 1.27 $8.86 $474.1 112 lf Insul-Guard aBBy 0.936 $328.25 6.0 1.163 laborer 20.36 $142.00 power tool■ 
1 ea. 50.00 0.936 $46.80 0.000 0.0 1.163 0.00 $0.00 nails / staples 0.00 $0.00 $46.80_._e_st. ____ --l l-------'------1--1------+---l--------+---lf---+---'--+---+---+--+-----1----1-�-1-----t-
-
�1,1w.wm1rn tft)tiffiw.1 ... -----I INSTALL TIE DOWNS 
install tie downs 
CARRYING COSTS 
4 ties 6" x 24" steel auger 15.00 0.936 $66.16 0.50 2 1.163 laborer 20.36 $47.83 0.00 $0.00 $103.49 est 
3.2 daya 9.5% on $12,500 3.25 (9 $10.41 
3.2 daya bider risk & llabllity 3.30 penses (10) $10.67 
3.2 
TOTALS 
88561R95-2:rb 
days toilet, site rental■ 3.50 $11.21 
--------+---+---+-------------------------__,:.H:#.timMt n1nr1:,�i::·,_: --
--
-
I 
$2,600 61.3 
Table 4-4 
On-grade Floor with 
Trenched Footing 
Foam Footer 
(Figure 3-7) 
$1,285 $198 $4,015 
Page 28 
::::::: 
:::::: 
fI ................ 
I I I I I I I I I I I I 
I I 
I I 
I I 
1 I 
I I 
I I 
I I 
I I 
I I 
I I 
I I 
I I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I I I 
I 1 I 
1 
I 
I 
I 
I I 1 eat 
I I 
I I I I I I I I I I I I I I 
I I I I I I I I I I I I I I 
I 
I 
I 
!Construction Loan Interest � 
!Insurance Ex I 
Field Expenses (11) 
I 
I I I I I I I I I I I I I 
A B C D E F G H I J K L M N  O - Q 
iiiiiii11i&li■l■iiiil■■.allliii 
SITE WORK 
clearing (brush w/ br. saw) A-1 0.44 acre 0.00 0.937 
trench for footing BllC 8.3 cy 112' trench 24" x 12 0.00 0.937 
deliver/spread gravel fill B-37 12.3 cy 6" bank run gravel 7.60 0.937 
moisture control barrier Carp 800 sf 6 mil polyethylene 0.04 1.109 
slab insulation, R-20 Carp 832 sf 6" EPB, deck lab. 0.62 1.109 
found. perimeter drain B-20 140 If 4" petf. PVC 0.76 0.937 
fill for perl meter drain Clab 3 cy 6" drain rock 7.60 0.937 
lay gutter drain pipe B-20 80 If 4" PVC 0.76 0.937 
FORM WORK 
instalVstrip forms C-1 112 1r 24 • wood formal 4 m 0.67 1.233 
footing reinf. Rodm 166 lb #4 rebar 0.24 1.233 
install remesh Rodm 7.2 car 6" :i: 6" welded wire 7.00 1.233 
POUR CONCRETE 
deliver concrete 9.6 cy 3000 pal 60.00 1.233 
pour concrete (direct chute) C-6• 9.6 cy direct chute 0.00 1.233 
finish concrete C-9 720 sf steel trowel finish 0.00 1.233 
install anchor bolts Carp 22 time■ 1/2" :i: 10" anchor bo 0.66 1.233 
MISCELLANEOUS 
install treated sub-plate Carp 1 12 If ripped 2 x 10 Pl' 1.76 0.937 
wing insulation Carp 224 sf 4" EPB 0.50 1.109 
install prot. board/ chase Carp 1 12 If lnaul-Guard any 0.937 
CARRYING COSTS 
Construction Loan Interest (9 6.1 day■ 9.6-. on $12,600 3.26 
Insurance Expenses (10) 6.1 day■ bider riak & llabllit) 3.30 
Field Expenses ( 11) 5.1 day■ toilet, ■lte rental■ 3.60 
TOTALS 
88661R96-2:rb 
$0.00 32.000 14.1 1.111 laborer 
$0.00 0.107 0.9 1.111 operator 
$86.64 MOO 4.9 1.111 laborer 
$36.49 0.002 1.6 1.054 carpenter 
$672.07 0.007 6.8 1.054 carpenter 
$98.39 0.064 9.0 1.111 laborer 
$21.08 0,600 1.8 1.111 laborer 
$66.22 0.064 6.1 1.111 laborer 
$92.62 0.060 6.7 1.146 carpenter 
$46.74 0.008 1.2 1.146 carpenter 
$62.14 0.467 3.3 1.146 2 rodm 
$685.68 0.000 0.0 1.146 
$0.00 0.436 4.1 1.146 laborer, fore. 
$0.00 0.013 9.4 1.146 finisher 
$17.63 0.094 2.1 1.146 carpenter 
$184.70 0.040 4.6 1.111 carpenter 
$124.21 0.007 1.6 1.054 carpenter 
$207.01 6 1.111 carpenter 
$2,189 82.1 
Table 4-5 
Insulated Concrete Slab Floor 
(Figure 3-8) 
20.36 $318.33 
23.60 $23.28 
21.84 $119.62 
27.60 $46.38 
26.40 $162.06 
21.60 $214.02 
20.36 $40.70 
21.60 $122.30 
27.60 $211.60 
32.30 $46.73 
32.30 $121.69 
0.00 $0.00 
21.79 $103.34 
26.66 $273.82 
27.60 $65.12 
27.60 $136.88 
26.40 $43.63 
27.60 $183.32 
$2,232 
power tool 8.03 $125.61 $443.94 M-021-108-0010 
backhoe 13.72 $13.63 $36.81 M-022-254.()050 
3.10 $16.97 $223.03 M-022-262-1100 
0.00 $0.00 $81.86 M-071-922-0901 
0.00 $0.00 $734.12 M-072-203-2130 
0.00 $0.00 $312.41 eat 
shovel 0.00 $0.00 $61.78 M-022-268 
0.00 $0.00 $178.62 eat 
:J#.i¼!ill llff.M!.1:M 
power tool 8.03 $61.79 $366.91 M-033-126.()160 
0.00 $0.00 $91.47 M-032-107.()602 
0.00 $0.00 $183.83 M-032-207.()011 
:111mw.rr 11\::ltlffi!!f 
0.00 $0.00 $586.68 M-033-126.()160 
vibrator 1.66 $7.35 $110.69 M-033-172-4300 
fin.machine 6.31 $56.91 $330.73 M-033-464.()200 
1.66 $3.67 $86.42 M-031-110.()060 
:f@iW.f.@f /flltin!R 
power tool 1.27 $6.32 $327.90 
0.00 $0.00 $167.84 M-072-203-2120 
power tool 1.27 $8.47 $398.79 
:iJii@.lt tltl@tw.: 
$16.67 
$16.93 
$17.96 
:J#.i�U: ::ttf lt&J./ 
$301 $4,773 
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SITE WORK 
clearing (brush w/ br. saw) A-1 
auger (comer holes) DMl' 
auger DMl' 
auger(interior posts) DMl' 
move & align auger DMl' 
clean & change drill DMl' 
spread augered dirt on site B10B 
rough gmde B-15 
excavate & backfill for gutter Clab 
lay gutter drain pipe B-20 
TRESTLE CONSTRUCTION 
post■ 
upper cord 
layout and nailing F-2• 
bracing outer bays 
bracing inner bays 
square & brace post to beam F-2* 
lower cord (bracing spacer) 
install lower cord F-2• 
build railing to move trestles F-2* 
moving trestles F-2• 
align trestles after install. F-2• 
SET TRESTLE IN CONCRETE 
mix concrete 
pour concrete (direct chute) C-6* 
moving and aligning truck C-6• 
shape foundation tops C-6* 
moisture control barrier Carp 
perimeter lattice skirt F-2• 
LAYOUT FLOOR PANELS 
unload and store panel■ DM2 
glue & screw panels to trestle F-2• 
put spline on panel F-2• 
8856/R95-2:rb 
0.44 acre 
4 hole■ 
4 hole■ 
8 hole■ 
16 hole■ 
3 time■ 
10.3 cy 
6.67 cy 
84 If 
84 If 
80 If 
184 If 
4 pea. 
54 If 
64 If 
24 pee. 
36 If 
12 pee. 
1 ea. 
4 pea. 
1 
9.5 cy 
16 hole■ 
16 times 
16 time■ 
800 sf 
138 sf 
1 time 
24 • diam., 8' deep 
30" diam., 8' deep 
18" diam., 8' deep 
3" gravel fill 
4" dlam. PVC 
4x8 P.T. DF-L (3) 
2x6 P.T. DF-L 
4x4 P.T. DF-L(3) 
2x4 P.T. DF-L4.5' 
6 braces In a trestle 
2x4 P.T. DF-L 4'-9" 
3 cords In a trestle 
3000 psi 
direct chute 
8 mil polyethylene 
18" ced. latt, & meal 
9 panels panel cost below 
320 If 4" wide OSB strips 
0.00 0.937 0.00 0.937 
0.00 0.937 
0.00 0.937 
0.00 0.937 
0.00 0.937 
0.00 0.937 
3.75 0.937 
o.oo 0.937 
0.75 0.936 
3.12 0.936 
0.84 0.936 
0.00 0.936 
3.12 0.936 
0.56 0.936 
0.00 0.936 
0.58 0.936 
0.00 0.936 
0.00 0.936 
0.00 0.936 
0.00 0.936 
60.00 1.233 
0.00 1.233 
0.00 1.233 
0.00 1.233 
0.04 1.109 
2.14 1.000 
0.00 1.000 
0.00 1.000 
0.09 1.000 
$0.00 32.000 
$0.00 0.375 
$0.00 0.375 
$0.00 0.375 
$0.00 0.125 
$0.00 0.250 
$0.00 0.008 
$23.43 0.047 
$0.00 0.020 
$58.97 0.064 
$233.63 0.000 
$144.67 0.000 
$0.00 0.667 
$157.70 0.000 
$28.30 0.000 
$0.00 0.200 
$18.87 0.000 
$0.00 0.200 
$0.00 4.000 
$0.00 0.667 
$0.00 3.000 
$685.68 0.000 
$0.00 0.133 
$0.00 0.133 
$0.00 0.133 
$35.49 0.002 
$295.32 0.100 
$0.00 1,667 
$0.00 0.333 
$29.87 0.008 
14.1 1.111 laborer 20.35 
1.5 1.111 laborer 2, oper. 22.52 
1.5 1.111 laborer 2, oper. 22.52 
3.0 1.111 laborer 2, oper. 22.52 
2.0 1.111 laborer 2, oper. 22.52 
0.8 1.111 laborer 2, oper. 22.52 
0.1 1.111 operator 26.85 
0.3 1.111 laborer 23.46 
1.7 1.111 laborer 20.35 
5.4 1.163 laborer 21.50 
0.0 1.163 0.00 
0.0 1.163 0.00 
2.7 1.163 carp. & helper 24.27 
0.0 1.163 0.00 
0.0 1.163 0.00 
4.8 1.163 carp. & helper 24.27 
0.0 1.163 0.00 
2.4 1.163 Cllll'· & helper 24.27 
4.0 1.163 carp. & helper 24.27 
2.7 1.163 carp. & helper 24.27 
3.0 1.163 carp. & helper 24.27 
0.0 1.146 0.00 
2.1 1.146 laborer, fore. 21.79 
2.1 1.146 laborer, fore. 21.79 
2.1 1.146 laborer, fore. 21.79 
1.6 1.064 carpenter 27.60 
15.0 1.163 carp. & helper 24.27 
1. 7 1.163 laborer, oper. 23.60 
3.0 1.163 carp. & helper 24.27 
2. 7 1.163 carp. & helper 24.27 
Table 4-6 
Demonstration House Foundation/Floor 
(Figure 3-9) 
$318.33 power tool 8.03 $125.61 
$37.53 auger 19.64 $32.73 
$37.53 auger 19.64 $32.73 
$75.06 auger 19.64 $65.46 
$50.04 auger 19.64 $43.64 
$18.76 auger 19.64 $16.37 
$2.46 dozer 112.70 $10.32 
$8.17 dozer, trucu 63.52 $22.11  
$37.98 shovel 0.00 $0.00 
$134.42 0.00 $0.00 
'i#.Btl 
$0.00 0.00 
$0.00 0.00 
$75.31 power tool, 1.27 
$0.00 0.00 
$0.00 0.00 
$135.48 power tool, 1.27 
$0.00 0.00 
$67.74 power tool■ 1.27 
$1 12.90 power tool, 1.27 
$76.31 power tool, 1.27 
$84.68 power tool■ 1.27 
$0.00 0.00 
$53.09 vibrator 1.65 
$53.09 vibrator 1.65 
$53.09 vibrator 1.65 
$46.38 0.00 
$423.39 power tool 1.27 
$45. 75 forklift 10.98 
$84.69 power tool, 1.27 
$7 4.97 power tool■ 1.27 
$0.00 
$0.00 
$3.94 
$0.00 
$0.00 
$7.09 
$0.00 
$3.64 
$5.91 
$3.94 
$4.43 
'!i!:W!i!:1 
$0.00 
$3.78 
$3.78 
$3.78 
$0.00 
$22.16 
'ffilli�!fl 
$21.29 
$4.43 
$3.92 
$443.94 M-021-108-0010 
$70.26 DF-1 
$70.26 DF-1 
$140.52 DF-1 
$93.68 DF-2 
$35.13 DF-3 
$12.78 M-022-262-0010 
$53.70 M-022-212-0100 
$37.98 M-022-258 
$193.39 M-027-166-200( 
lNinl1J!i 
$233.63 M-061-127-0210 
$144.67 M-061-122-4222 
$79.25 DF-4 
$157.70 M-061-127-0200 
$28.30 M-061-122-4202 
$142.57 DF-5 
$18.87 M-061-122-4202 
$71.29 DF-6 
$118.81 DF-7 
$79.25 DF-8 
$89.11 DF-9 
ifi:lM\MM 
$585.68 M-033-126-0160 
$56.87 DF-10 
$56.87 DF-11 
$56.87 DF-12 
$81.86 M-071-922-0901 
$740.87 actual cost 
I:lIJt.iM!i 
$67.04 DF-13 
$89.02 DF-14 
$108.76 DF-16 
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-l■■-11■1■1-l■■I■■-
glue panel to panel joint F-2• 400 If tube adhealve (UCF 
caulk panel to panel joint F-2• 160 If acrylic latex cllr. 
floor panele 9 panela 4' X 20' 0 $2.65/ef 
panel transportation coats (5) 0.83 ship. aaaume local dlatrib 
align the floor & trim extra F-2• 1 time 
blocking at end of panel a F-2• 112 If 2x6 
rimjoist F-2• 1 12 If 2x8 
nails / staples 1 ea. 
underlayment F-2 786 sf 3/8" particle board 
CARRYING COSTS 
Construction Loan Interest (9 9.6 daya 9.6% on $12,600 
Insurance Expenses (10) 9.5 daya bider risk & llablllt� 
Field Expenses (11) 9.5 daya toilet, site rental■ 
TOTALS 
8856/R95-2:rb 
0.07 
0.14 
212.00 
600.00 
0.00 
0.65 
0.85 
38.66 
0.27 
3.25 
3.30 
3.60 
1.000 $28.00 0.003 1.2 1.163 carp. & helper 
1.109 $24.84 0.003 0.5 1.163 carp. & helper 
1.000 $1908.00 0.000 0.0 1.163 
1.000 $200.00 0.000 o.o 1.163 
1.000 $0.00 1.600 1.5 1.163 carp. & helper 
0.936 $57.66 0.013 1.5 1.163 C8J11. & helper 
0.936 $89.11 0.013 1.5 1.163 carp. & helper 
0.936 $36.09 0.000 0.0 1.163 
0.936 $186.00 0.011 8.1 1.163 carp. & helper 
$4,142 94.8 
Table 4-6 
Demonstration House Foundation/Floor 
(Figure 3-9) 
24.27 $88.87 power tool■ 1.27 $1.77 $68.64 DF-16 
24.27 $18.55 power tool■ 1.27 $0.71 $89.10 DF-17 
0.00 $0.00 0.00 $0.00 $1908.00 coat aurvey 
0.00 $0.00 0.00 $0.00 $200.00 cost aurvey 
24.27 $42.84 powertool1 1.27 $2.22 $44.55 DF-18 
24.27 $41.10 powertool1 1.27 $2.16 $100.91 DF-19 
24.27 $41.10 powertool1 1.27 $2.16 $182.35 DF-20 
0.00 $0.00 0.00 $0.00 $86.09 R. Wllaon eaL 
24.27 $228.52 power tool■ 1.27 $1 1.96 $426.48 M-061-16�502 
,1,@m!Jll n::tm�iw.M 
$80.88 
$81.35 
$88.25 
=m.mw.�@1 Il!liliiMt 
$2,607 $462 $7,200 
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-l■■-11111■1-11111111■• 
SITE WORK 
clearing (brush w/br. saw) A-1 0.44 acre 0 
excavate for crawl space B111', 86 cy 22' 1t 38', 2-14" deep 0 
rough grade Clab 6.7 cy 3" grav. fill, by hand 3.76 
fill at perimeter drain pipe Clab 2.8 cy gravel fill (022-212) 3.76 
site fill to raise grade (12) Bl0E 86 cy 0 
found. perimeter drain pipe B-20 140 If 4" perforated PVC 0.75 
lay gutter drain pipe B-20 84 lf 4" dlam. PVC 0.76 
FOUNDATION 
footing reinforcement Rodn 450 lb #4 rebar 0.24 
dowel, Rodn, 24 ea 2' lg 3/8" rebar 0.85 
wall formwork C-1 892 sfca four use 0.38 
concrete mix and pour C-6 8.6 cy 3000 psi, direct chu1 50 
anchor bolta Carp 24 ea 1' lg lll" diam. 0.75 
sill plate F-2 112 lf 2x6 P.T. 0.84 
moisture control barrier Carp 800 sf 6 mil polyethylene 0.04 
foundation venta Bric 8 ea 8"x16" galvanized 13.1 
sill sealer Bric 112 If 5 1/2" polyethylene 0.16 
INTERMEDIATE POSTS AND GIRDER 
concrete -footings & base C-6 1.6 cy 3000 psi, direct chut 50 
formwork for base C-1 17.6 sfca 21" x 21" x6" 0.36 
wood posts F-2 7.6 lf 4x4 P.T. DF-L (3) 3.12 
girder F-2(4 86 If 4x8 P.T. DF-L (3) 3.12 
bearing blocks in found. wall F-2 2 If 2x4 PT 0.56 
FLOOR FRAMING 
joists (main floor only) F-2 380 If 2x10 jolate, 24" o.c. 1.25 
blocking F-1 36 lf 2x10 at center span 1.14 
rimjoista F-2 112 Ir 2x10 1,25 
subfloor F-2 786 sf 3/4" plywood CDX 0.66 
underlayment F-2 736 sf 3/8' particle board 0.27 
floor rim spacer for siding Carp 112 sf 5/8" plywood CDX 0.43 
insulation Carp 706 sf R30, 8 l.fl" batt 0.54 
air sealing at framing Carp 224 If acrylic latez caulk 0.14 
nails 1 ea. 38.53 
8856/R95-2:rb 
0.937 $0.00 32.000 14.1 1.111 laborer 
0.937 $0.00 0.080 2.9 1.111 operator, labore 
0.937 $28.48 0.667 4.4 1.111 laborer 
0.937 $9.72 0.667 1.8 1.111 laborer 
0.937 $0.00 0.008 0.8 1.111 operator 
0.936 $98.28 0.064 9.0 1.163 laborer 2, fore. 
0.936 $58.97 0.064 6.4 1.163 laborer 2, fore. 
1.233 $138.16 0.008 8,6 1.145 rodmen 
1.233 $26.16 0.114 2.7 1.145 rodmen 
0.936 $189.48 0.066 26.9 1.163 carp 2,help,lab 
1.233 $524.08 o.400 3.4 1.145 fore, lab 4,flnlsh 
1.233 $22.19 0.094 2.8 1.145 carpenter 
0.936 $88.06 0.032 8.6 1.163 carpenter 
1.109 $36.49 0.002 1.6 1.054 carpenter 
1.109 $1 16.22 0.267 2.1 1.054 laborer 
1.109 $19.87 0,016 1.8 1.054 laborer 
1.233 $92.48 0.873 1.3 1.145 fore, lab 4,ftnlsh 
0.936 $6.22 0.066 1.2 1.163 carp 2,help,lab 
0.936 $21.90 0.041 0.8 1.163 carp. & helper 
0.936 $106.18 0.040 1.4 1.163 carp. & helper 
0.936 $1.06 0.027 0.1 1.163 carp. & helper 
0.936 $444.60 0.018 6.8 1.163 carp. & helper 
0.936 $38.41 0.040 1.4 1.163 carpenter 
0.936 $131.04 0.018 2.0 1.163 carp. & helper 
0.936 $386.78 0.013 9.6 1.163 carp. & helper 
0.936 $186.00 0.011 8.1 1.163 carp. & helper 
0.936 $46.08 0.015 1.7 1.163 carpenter 
1.109 $422.80 0.015 10.6 1.054 carpenter 
1.109 $34.78 0.035 7.8 1.054 carpenter 
0.936 $36.06 0.000 o.o 1.163 
Table 4-7 
Reference House Foundation/Floor 
(Figure 8-10) 
20.35 $318.88 power tool 8.03 $126.61 $448.94 M-021-108-0010 
23.60 $76.61 backhoe 18.81 $60.19 $186.70 M-022-238-0200 
20.35 $100.63 0.00 $0.00 $128.96 M-022-262-0100 
20.35 $41.72 0.00 $0.00 $51.45 M-022-262-0100 
26.85 $8.69 dozer 112.70 $86.06 $44.66 M-022-262-0010 
21.50 $224.04 0.00 $0.00 $822.82 M-027-168-2000 
21.50 $184.42 0.00 $0.00 $198.89 M-027-168-2000 
:Jilff'i.UI HIIIi®ffi\ 
32.30 $188.14 0.00 $0.00 $266.80 M-032-107-0502 
32.30 $101.19 0,00 $0.00 $126.84 M-032-107-2400 
24.10 $726.16 power tool■ 0,95 $28.68 $898.16 M-031-158-0150 
21.79 $84.88 vibrator 1.55 $6.08 $614.89 & 033-172-1900 
27.50 $71.04 0.00 $0.00 $93.28 M-031-110-0100 
24.27 $101.16 power tool 1.27 $6.29 $194.61 M-061-122-4222 
27.50 $46.88 0.00 $0.00 $81.86 M-071-922-0901 
27.95 $62.98 0.00 $0.00 $179.16 M-041-524-1200 
27.95 $62.79 0.00 $0.00 $72.66 Jeny'a (041-508) 
JNiml.M\% rm1:1;�1 
21.79 $82.67 vibrator 1.55 $2.82 $127.47 M-033-172-2400 
24.10 $82.37 power tool, 0.95 $1.28 $89.67 M-031-158-0150 
24.27 $8.68 power tool■ 1.27 $0.45 $81.04 M-061-118-0101 
24.27 $40.65 power tool, 1.27 $2.13 $147.90 M-061-110-1182 
24.27 $1.62 power tool, 1.27 $0.08 $2.66 M-061-122-4002 
:iffifml.ilt rnr::11i@t 
24.27 $198.07 power toola 1.27 $10.10 $647.77 M-061-114-2202 
27.50 $46.06 power tool■ 1.27 $2.13 $86.60 M-061-102-2150 
24.27 $66.90 power toola 1.27 $2.98 $190.92 M-061-114-2202 
24.27 $270.07 power tool■ 1.27 $14.18 $669.98 M-061-164-0202 
24.27 $228.62 power tool• 1.27 $11.96 $426.48 M-061-168-0502 
27.50 $53.78 0.00 $0.00 $98.81 M-061-154-0702 
27.50 $306.95 0.00 $0.00 $729.76 M-072-106-2200 
27.50 $227.24 0.00 $0.00 $262.02 M-079-204-2200 
0.00 $0.00 0.00 $0.00 $86.06 R. Wilson eat. 
'$Wijmmr J=lm�JH�} 
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CARRYING COSTS 
Construction Loan Interest (9 
Insurance Expenses (10) 
13.0 day, 
13.0 day, 
9,61, on $12,600 3.26 
bider risk & llablllt, 3.30 
$42.25 
$42.90 
$46.60 L..-----t t---------------+--+-----+--+--1----+--+--�1----1----1----11-----l-----11----;:1M@l!J.I r:rtJIWU ..... : -----i 
Field Expenses ( 11) 13.0 day, toilet, site rental■ 3.60 
TOTALS 
8856/R95-2:rb 
$3,246 137.2 
Table 4-7 
Reference House Foundation/Floor 
(Figure 3-10) 
$3,780 $309 $7,465 
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SITE WORK 
clearing (brush w/ hr. saw) A-1 0.44 acre 0.00 0.937 $0.00 32.000 14.1 1.111 laborer 20.35 $318.33 power tool 8.03 $125.61 $443.94 M-021-108-0010 
trench for footing B-llC 3.1 cy 0.00 0.937 $0.00 0.107 0.3 1.111 operator,labore 23.80 $8.73 backhoe 13.72 $5.07 $13.80 M-022-254-0050 
install 6" gravel footer fill B-37 168 sf compact under floor sh 0.15 0.937 $23.61 0.008 1.0 1.111 aee B-37 21.84 $24.46 roller 3.10 $3.47 $51.54 M-022-262-0600 
build footer beam Clab 1 12 1f 1-3/4" 1: 7-1/4" pt assy 3.64 0.937 $382.00 0.020 2.2 1.111 Carp/lab 24.27 $60.40 power tool 1.27 $3.16 $445.56 note 12 
install grade beam assy clab 1 12 1f as1y+1take1 0.00 0.937 $0.00 0.018 }.8 1.11 1  Carp/lab 24.27 $48.32 power tool 1.27 $2.53 $50.85 note 12 
install moist. banier/ine Clab 1520 sf reflective bubble film 0.80 0.937 $854.54 0.002 3.0 1.111 laborer 20.35 $68.73 0.00 $0.00 $923.27 M-071-922-0901 
exc. & backfill for per Jgutter Clab 120 If 0.00 0.937 $0.00 0.020 2.4 1.111  laborer 20.35 $54.26 shovel 0.00 $0.00 $54.26 M-022-258 
lay per Jgutter drain pipe Clab 168 If 4" dlam. PVC 0.75 0.936 $117.94 0.040 6.7 1.183 laborer 20.35 $159.04 0.00 $0.00 $276.98 M-027-168-2000'ea1 
install bearer l CBI']  1 12 1f 2 1: 4 PT  0.58 0.937 $58.77 0.015 1.7 1.111 carpenter 27.50 $51.33 0.00 $0.00 $110.10 eat 
bubble insulating film Clab 336 sf reflective, 2 layen 0.29 0.937 $91.30 0.005 1.7 1.111 carpenter 27.50 $51.33 0.00 $0.00 $142.63 PEC Prod/est. 
install mortar pads Clab 1 cy quick set mortar 75.00 0.937 $47.08 3.014 2.0 1.111 carpenter 27.60 $61.70 shovel 0.00 $0.00 $108.78 est 
install paver blocka 32 block■ 2" 1: 12" 1: 12" paven 0.79 0.937 $23.69 $0.00 $0.00 $23.69 Jerry's bldg matla 
'f:M®iil  l?l!�\�1lff 
INSTALL FLOOR PANELS 
unload and store panela DM2 10.98 $21.29 $67.04 DF-13 1 time 0.00 1.000 $0.00 1.867 1.7 1.163 laborer, oper. 23.60 $45.75 forklift 
lay panels F-2• 0.00 $0.00 $63.51 DF-14 9 panels panel coat below 0.00 1.000 $0.00 0.260 2.3 1.163 carp. & helper 24.27 $63.51 
2 sided floor panels 0.00 $0.00 $2556.00 coat auivey/est 720 sf 4' 1: 20' @ $3.66/af 3.55 1.000 $2556.00 0.000 o.o 1.183 0.00 $0.00 
1 transportation costs (5) 0.00 $0.00 $200.00 coat suivey 0.33 ship. assume local dlstrib, 600.00 1.000 $200.00 0.000 o.o 1.163 0.00 $0.00 
install top subfloor F-2• 1.27 $5.18 $ 270 sf 7/18" 1: 8 1: 24' OSB 0.45 0.936 $113.72 0.013 3.5 1.163 carp. & helper 24.27 $99.07 power tool■ 
install ext. ins. F-2• 1.27 $4.61 $404.18 est. 240 sf 2-1/2" EPS 1.45 0.936 $325.73 0.013 3.1 1.163 laborer 20.35 $73.84 power tool• 
install flashing/prot/chase Clab 1.27 $8.86 $ 1 12 lf Inaul-Guerd aasy 0.936 $323.25 6.0 1.163 laborer 20.35 $142.00 power tool■ 
1 ea. 50.00 0.936 $46.80 0.000 o.o 1.163 0.00 $0.00 t-n_a_il_s_/ s_ta�p�l_e•------t---+----+---+--------t---+---+-----i,----+----+--1------+--1-------+---�1--o_._.oo , $0.00 $46.80_;-e_at. ____ -t 1----------+---+----+---+-------1---+---+-----1---+---+---+----+----l-----+-----+---1'!#.JWi@f litHlMII ____ __, 
INSTALL TIE DOWNS 
install tie downa 4 tie■ 
CARRYING COSTS 
Construction Loan Interest (9 3.5 days 
Insurance Expenses (10) 3.5 daya 
Field Expenses (11) 3.5 daya 
TOTALS 
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6" x 24" steel auger 15.00 0.936 $56.16 0.50 2 1.163 laborer 20.35 $47.33 0 $0.00 $103.49 eat 
9.6% on $12,500 3.25 $1 1.28 
bider risk & liability 3.30 $1 1.45 
toilet, site rental• 3.60 $12.15 ------t 
-1---+---+-----1---+---+---+----+--+----+-----+---.:1@f1!ID.IE tIIIIIDM,-: -----i 
$5,221 55.5 
Table 4-8 
Plenum Floor 
(Figure 3-12) 
$1,378 $180 $6,818 
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5.0 ENERGY PERFORMANCE 
To determine design F values for the on-grade panel systems, the heat flow Q of 
the Demonstration House floor is taken as the performance baseline; as a simple 
approximation the product UA for its insulated panel floor (UA= 23.1, R= 2.2, 
Brown and Laroque 1995) is set equal to the perimeter heat loss FP for a slab floor, 
where 
Q = UA for the Demonstration House floor 
Q = FP for slab floors 
F = heat loss per foot of on-grade floor perimeter 
P = length of perimeter in feet (taken as 114 ft. for the on-grade configured 
for the Demonstration House),and 
A = area of floor 
U = coefficient of heat transmission 
Solving for F, 
F = UA/P = 23.1/114 = .203 
F values were not available from existing data below F = 0.3. In order to 
approximate the insulation levels required to achieve F = .203 we extrapolated 
from fully insulated slab data (Wattsun, 1991). Figure 5-1 shows the line 
developed to extrapolate from the F values listed in the Wattsun manual for slabs 
fully insulated with R = 5, R = 10 and R = 15. Using the line (Figure 5-1) and 
extrapolating to R = 20 gives an F value of 0.21: 
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Figure 5-1 
Extrapolated F Value for R-22.2 On-grade Floor 
A further correction coefficient was employed to account for the effect of adding 
"wing" insulation to the fully insulated slab F values described in the Wattsun 
manual. Given the importance of edge effects on slab performance, this 
coefficient was assumed to be the ratio of the perimeter length of the wing 
insulation and the slab perimeter length, or 0.88. Multiplying F by 0.88 gives a 
corrected F of 0.187. 
The theoretical heat loss for each of the basic floor systems compared is given 
below - for Demonstration and Reference Houses, the heat loss equals UA; for 
the slab systems it equals FP. In this projection only the Reference House 
employs traditional frame construction. All others are assumed to use SSIC 
panel envelope construction. Heat losses in table have been revised to include 
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"' 
"' 
framing effects. 
Floor 
System R ![A F2 Perimeter Heat Loss<Btu/Hr
°
F} 
Demonstration House 2A 23.1 23.1 
Reference House 30.9 21.6 21.6 
On-grade with "wing" 22.2 .187 0.261 112 21.3 
Concrete Slab' ID 0.261 112 24.3 
8 856/R95-4: rb/tb ( revised 1/98) Page 33 
8856/R95-4:rb/tb Page 34 
6.0 TESTING 
A detailed testing program is being developed and will be described in a 
subsequent document. The testing program at this juncture is primarily 
intended to further develop the on grade floor/foundation system design - not to 
evaluate its performance as a finished design being proposed for adoption by the 
construction industry. In general the testing program will include an 
assessment of constructability (ease of construction), cost, structural 
performance, thermal performance, and durability. 
The constructability testing of the system will address such issues as task 
sequence, materials staging, equipment needs, crew size and skill level. 
Structural performance testing will address resistance to uplift, long term creep, 
and deformation from loading. Thermal testing will evaluate heat flow through 
the floor edge and the interior of the floor with the goal of understanding its heat 
loss characteristics and their effect on house heat loads, floor temperature and 
freezing at the floor perimeter. Durability tests will assess moisture levels in the 
floor/foundation to determine the potential for rot and mildew. These tests will 
also evaluate the potential for freezing below the perimeter foundation. The time 
to construct the various components will be measured to determine the labor 
requirements for non conventional construction practices. These test results will 
be used to redesign the floor/foundation system and develop a final design. 
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